

Assignment: Logframe

For this module, your assignment is to submit a logframe for your project. If you already have a logframe for your project, you may copy it into the template provided.

Your logframe should have the project summary and risks & assumptions columns completed. You do NOT have to fill in the Indicators and Means of Verification columns.

Logframe Template

Project Title: **Monitoring and Evaluation of Factors Affecting Education Access, Quality and Retention in Kenya's Arid and Semi-Arid Lands**

Date: **29/04/2026**

Project Designer: **Imelda Kwayesa Lukhuyi**

	Project Summary	Indicators	Means of Verifications	Risks and Assumptions
Impact The project contributes to reduced gender disparity in education and increased economic opportunities for girls in ASAL counties.	To Improve access to quality education and retention of 500 marginalized girls in 3 ASAL Counties through scholarships, WASH infrastructure, mentorship and community sensitization contributing to reduced gender disparity and increased transition to secondary school.			Assumption: County governments sustain education funding and policies Risk: Drought/ insecurity disrupts school attendance

Outcomes 500 marginalized girls in ASAL counties complete quality education with improved confidence and academic performance.				Assumption: Parents value and support girls' education Risk: Cultural practices like early marriages pull girls out
Outputs 500 girls receive full or partial scholarships. 1500 parents/siblings, community members sensitized on the value of girl child education. 15 schools receive learning materials plus WASH facilities upgrades 500 girls participate in mentorship plus life skills sessions.				Assumption: Schools accept students on scholarship and provide safe learning space Risk: Materials to be used delayed or stolen
Inputs 85,000,000 KES for scholarships and materials. About 30 mentors and 3 county				Assumption: Funds disbursed on schedule by donor Risk: Inflation increases cost

coordinators. Training manuals plus WASH supplies. Transport and remuneration for field teams and M&E tools. Training venues in three counties.				
---	--	--	--	--